COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/12/2010

ESTIMATE SUMMARY 07:46:11
CONTID: C16025 ESTIMATE NO: 0011 PROG SPEC YR:2005
PCN: 16025-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 155.( DAYS TIME ALLOW: 155 WORK DAYS
I-25, Fr. Rd. & 8-Laning PERCENT TIME: 100.00 ORIG TIME ALLOW: 150 WORK DAYS
PROJECT NO: €0252-390
I-25, Fr. Rd. & 8-Laning
NAME OF ROAD: 025A
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 10/31/2009 DATE TIME STARTED 10/29/2008
9002 N. MOORE RD. DATE LET 10/09/2008 DATE WORK BEGAN
DATE AWARDED 10/16/2008 DATE TIME STOPPED 01/05/2010
DATE CONTRACT EXECUTED 10/28/2008 DATE ACCEPTED 01/05/2010
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 10/29/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,422,596.45 PARTICIPATING $ 52,460.00 $ 0.00
AWARD PROJECT AMT: $ 10,913,172.50 NON-PARTICIPATING 11,112,717.66 142,307.69
PERCENT COMPLETE: 97.75% TOTAL EARNINGS 11,165,177.66 142,307.69
FUNDS AVAILABLE: $ 257,418.79 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 11,165,177.66 142,307.69
TOTAL CLAIMS: $ 0.00 RETAINAGE -163,697.59 0.00
SECURITIES ENCUMBERED 163,697.59 0.00
NET EARNINGS 11,165,177.66 142,307.69
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 11,165,177.66 142,307.69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 142,307.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16025-BID ESTIMATE RUN 01/12/2010
PROJECT: C0252-390 ESTIMATE NO: 0011 07:46:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
37,200.00000 1.000 37,200.00
0010 202-00001 *REMOVAL OF STRUCTURE 1.000 1.000
EACH 0.000 0.00
580.00000 1.000 580.00
0015 202-00010 *REMOVAL OF TREE 22.000 22.000
EACH 0.000 0.00
430.00000 22.000 9,460.00
0020 202-00035 *REMOVAL OF PIPE 218.000 218.000
LF 0.000 0.00
10.00000 218.000 2,180.00
0025 202-00037 *REMOVAL OF END SECTION 12.000 12.000
EACH 0.000 0.00
140.00000 12.000 1,680.00
0030 202-00090 *REMOVAL OF DELINEATOR 239.000 239.000
EACH 0.000 0.00
10.00000 239.000 2,390.00
0035 202-00210 *REMOVAL OF CONCRETE PAVEMENT 532.000 432.000
Sy 100.000 2,626.00
26.26000 532.000 13,970.32
0040 202-00220 *REMOVAL OF ASPHALT MAT 9,668.000 8,704.000
SY 964.000 3,798.16
3.94000 9,668.000 38,091.92
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 71,383.000 51,571.000
SF 19,812.000 14,859.00
0.75000 71,383.000 53,537.25
0050 202-00500  REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
622.94000 1.000 622.94
0055 202-00810 *REMOVAL OF GROUND SIGN 48.000 18.000
EACH 30.000 750.00

25.00000 48.000 1,200.00
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PCN: 16025-BID ESTIMATE RUN 01/12/2010
PROJECT: €0252-390 ESTIMATE NO: 0011 07:46:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00821 *REMOVAL OF SIGN PANEL 63.000 45.000
EACH 18.000 450.00
25.00000 63.000 1,575.00
0065 202-00858 *REMOVAL OF PEDESTAL POLE 2.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0070 202-01000 *REMOVAL OF FENCE 21,043.000 21,043.000
LF 0.000 0.00
0.30000 21,043.000 6,312.90
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 215.000 215.000
LF 0.000 0.00
2.80000 215.000 602.00
0080 202-01140 REMOVAL OF GUARDRAIL TYPE 4 3,010.000 3,010.000
LF 0.000 0.00
4.87000 3,010.000 14,658.70
0085 202-01300 *REMOVAL OF END ANCHORAGE 5.000 3.000
EACH 2.000 230.00
115.00000 5.000 575.00
0090 202-04001 *PLUG CULVERT 3.000 3.000
EACH 0.000 0.00
1,839.06000 3.000 5,517.18
0095 202-04002 *CLEAN CULVERT 3.000 3.000
EACH 0.000 0.00
1,359.20000 3.000 4,077.60
0100 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 414,882.000 414,882.000
cy 0.000 0.00
2.65000 414,882.000 1,099,437.30
0105 203-00100 *MUCK EXCAVATION 2,933.000 2,933.000
cY 0.000 0.00
8.90000 2,933.000 26,103.70
0110 203-00400 *ROCK EXCAVATION 0.000 0.000
cy 0.000 0.00
19.47000 0.000 0.00
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PCN: 16025-BID ESTIMATE RUN 01/12/2010
PROJECT: €0252-390 ESTIMATE NO: 0011 07:46:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00510 *ROCK FILL (SPECIAL) 0.000 0.000
cy 0.000 0.00
4.44000 0.000 0.00
0120 203-00592 *ROCK STAINING 0.000 0.000
SF 0.000 0.00
1.93000 0.000 0.00
0125 203-01100 *PROOF ROLLING 18.000 18.000
HOUR 0.000 0.00
159.00000 18.000 2,862.00
0130 203-01500 *BLADING 53.200 46.500
HOUR 6.700 904.50
135.00000 53.200 7,182.00
0135 203-01510 *BACKHOE 114.000 114.000
HOUR 0.000 0.00
175.00000 114.000 19,950.00
0140 203-01550 *DOZING 781.500 720.500
HOUR 61.000 13,664.00
224.00000 781.500 175,056.00
0145 203-01597 *POTHOLING 278.000 278.000
HOUR 0.000 0.00
226.00000 278.000 62,828.00
0150 203-02330 *LABORER 301.000 275.000
HOUR 26.000 1,040.00
40.00000 301.000 12,040.00
0155 206-00000 *STRUCTURE EXCAVATION 16,383.000 16,383.000
cy 0.000 0.00
2.71000 16,383.000 44,397.93
0160 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 5.000 5.000
cYy 0.000 0.00
150.00000 5.000 750.00
0165 206-00520 *FILTER MATERIAL (CLASS B) 181.000 181.000
cy 0.000 0.00
24.70000 181.000 4,470.70
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PCN: 16025-BID ESTIMATE RUN 01/12/2010
PROJECT : C0252-390 ESTIMATE NO: 0011 07:46:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 207-00205 *TOPSOIL 30,000.000 30,000.000
cy 0.000 0.00
2.22000 30,000.000 66,600.00
0175 208-00002 *EROSION LOG (12 INCH) 20,773.000 20,743.000
LF 30.000 101.70
3.39000 20,773.000 70,420.47
0180 208-00004 *SILT BERM 30.000 30.000
LF 0.000 0.00
3.39000 30.000 101.70
0185 208-00020 *SILT FENCE 20,796.000 20,796.000
LF 0.000 0.00
1.14000 20,796.000 23,707.44
0190 208-00034 *GRAVEL BAG 766.000 766.000
LF 0.000 0.00
4.50000 766.000 3,447.00
0195 208-00040 CHECK DAM 86.000 84.000
EACH 2.000 220.00
110.00000 86.000 9,460.00
0200 208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
180.00000 3.000 540.00
0205 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0210 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 16.000 16.000
EACH 0.000 0.00
1,610.00000 16.000 25,760.00
0215 208-00110 *SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
cY 0.000 0.00
6.54000 0.000 0.00
0220 208-00206 EROSION CONTROL SUPERVISOR 30.000 30.000
DAY 0.000 0.00
269.50000 30.000 8,085.00
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PCN: 16025-BID ESTIMATE RUN 01/12/2010
PROJECT: C0252-390 ESTIMATE NO: 0011 07:46:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 210-00750 *RESET LIGHT STANDARD 5.000 4.000
EACH 1.000 1,200.00
1,200.00000 5.000 6,000.00
0230 210-00805 RESET OVERHEAD SIGN STRUCTURE 1.000 1.000
EACH 0.000 0.00
11,500.00000 1.000 11,500.00
0235 210-00810 *RESET GROUND SIGN 15.000 1.000
EACH 14.000 1,050.00
75.00000 15.000 1,125.00
0240 210-00890 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0245 210-01130 *RESET GUARDRAIL TYPE 3 1,580.000 1,305.000
LF 275.000 2,103.75
7.65000 1,580.000 12,087.00
0250 210-01200 *RESET END ANCHORAGE 5.000 5.000
EACH 0.000 0.00
785.00000 5.000 3,925.00
0255 210-04025 MODIFY STRUCTURE 1.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
0260 212-00006 *SEEDING (NATIVE) 90.550 84.050
ACRE 6.500 1,917.50
295.00000 90.550 26,712.25
0265 212-00032 *SOIL CONDITIONING 17.200 17.200
ACRE 0.000 0.00
1,500.00000 17.200 25,800.00
0270 213-00002 *MULCHING (WEED FREE HAY) 107.200 101.100
ACRE 6.100 2,470.50
405.00000 107.200 43,416.00
0275 213-00009 *FLEXIBLE GROWTH MEDIUM 6.000 6.000
ACRE 0.000 0.00

4,375.00000 6.000 26,250.00
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PCN: 16025-BID ESTIMATE RUN 01/12/2010
PROJECT: €0252-390 ESTIMATE NO: 0011 07:46:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 213-00061 *MULCH TACKIFIER 21,440.000 20,220.000
1B 1,220.000 2,061.80
1.69000 21,440.000 36,233.60
0285 213-00700 *LANDSCAPE BOULDER 138.000 138.000
EACH 0.000 0.00
150.00000 138.000 20,700.00
0290 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.200
LS 0.800 8,000.00
10,000.00000 1.000 10,000.00
0295 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 185.000 185.000
EACH 0.000 0.00
25.00000 185.000 4,625.00
0300 216-00039 *SOIL RETENTION BLANKET (STRAW) 571.000 571.000
sy 0.000 0.00
1.72000 571.000 982.12
0305 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 18,995.000 17,184.000
sY 1,811.000 3,169.25
1.75000 18,995.000 33,241.25
0310 217-00020 HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0315 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 1,213.000 1,213.000
cY 0.000 0.00
17.71000 1,213.000 21,482.23
0320 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 12,061.000 12,061.000
TON 0.000 0.00
15.38000 12,061.000 185,498.18
0325 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 696.500 696.500
TON 0.000 0.00
125.00000 696.500 87,062.50
0330 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 183.000 183.000
GAL 0.000 0.00
1.10000 183.000 201.30
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PCN: 16025-BID ESTIMATE RUN 01/12/2010
PROJECT: €0252-390 ESTIMATE NO: 0011 07:46:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 62,925.100 62,825.100
Sy -9,264.000 -247,348.80
26.70000 53,561.100 1,430,081.37
0340 412-01250 *CONCRETE PAVEMENT (12-1/2 INCH) 22,176.200 22,053.400
SY 122.800 6,471.56
52.70000 22,176.200 1,168,685.74
0345 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 460.000 460.000
sy 0.000 0.00
3.13000 460.000 1,439.80
0350 501-00000 *STEEL SHEET PILING (TYPE I) 720.000 720.000
SF 0.000 0.00
47.21000 720.000 33,991.20
0355 503-00048 *DRILLED CAISSON (48 INCH) 20.500 20.500
LF 0.000 0.00
379.05000 20.500 7,770.53
0360 506-00010 *RIPRAP (SPECIAL) 14,399.000 14,332.000
cY 67.000 2,314.85
34.55000 14,399.000 497,485.45
0365 506-00209 *RIPRAP (9 INCH) 786.200 630.000
cy 156.200 6,949.34
44.49000 786.200 34,978.04
0370 506-00212 *RIPRAP (12 INCH) 553.400 553.400
cY 0.000 0.00
45.17000 553.400 24,997.08
0375 507-00000 CONCRETE SLOPE AND DITCH PAVING 128.400 128.400
cy 0.000 0.00
456.00000 128.400 58,550.40
0380 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 56.930 53.930
TON 3.000 600.00
200.00000 56.930 11,386.00
0385 601-01000 *CONCRETE CLASS B 38.000 38.000
cy 0.000 0.00
560.42000 38.000 21,295.96
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PROJECT: €0252-390 ESTIMATE NO: 0011 07:46:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 602-00000 *REINFORCING STEEL 554.000 554.000
1B 0.000 0.00
0.99000 554.000 548.46
0395 603-01180 *18 INCH REINFORCED CONCRETE PIPE 3,248.000 3,248.000
LF 0.000 0.00
35.18000 3,248.000 114,264.64
0400 603-01240 *24 INCH REINFORCED CONCRETE PIPE 2,023.000 2,023.000
LF 0.000 0.00
43.65000 2,023.000 88,303.95
0405 603-01300 *30 INCH REINFORCED CONCRETE PIPE 506.000 506.000
LF 0.000 0.00
53.42000 506.000 27,030.52
0410 603-01360 *36 INCH REINFORCED CONCRETE PIPE 268.000 268.000
LF 0.000 0.00
65.38000 268.000 17,521.84
0415 603-01420 *42 INCH REINFORCED CONCRETE PIPE 269.000 269.000
LF 0.000 0.00
75.85000 269.000 20,403.65
0420 603-01480 *48 INCH REINFORCED CONCRETE PIPE 354.000 354.000
LF 0.000 0.00
86.17000 354.000 30,504.18
0425 603-01540 *54 INCH REINFORCED CONCRETE PIPE 168.000 168.000
LF 0.000 0.00
100.43000 168.000 16,872.24
0430 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 5.000 5.000
EACH 0.000 0.00
817.34000 5.000 4,086.70
0435 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 25.000 25.000
EACH 0.000 0.00
881.23000 25.000 22,030.75
0440 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 9.000 9.000
EACH 0.000 0.00
959.45000 9.000 8,635.05
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PROJECT: C0252-390 ESTIMATE NO: 0011 07:46:11
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CAT NO0200 ROADWAY

0445 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
2,930.14000 2.000 5,860.28
0450 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
6,433.11000 1.000 6,433.11
0455 603-61180 *18 INCH FLEXIBLE PIPE 40.000 40.000
LF 0.000 0.00
88.03000 40.000 3,521.20
0460 604-00305 *INLET TYPE C (5 FOOT) 3.000 3.000
EACH 0.000 0.00
1,180.00000 3.000 3,540.00
0465 604-00310 *INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,790.00000 1.000 5,790.00
0470 604-00505 *INLET TYPE D (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,810.00000 2.000 5,620.00
0475 604-00510 *INLET TYPE D (10 FOOT) 2.000 2.000
EACH 0.000 0.00
2,760.00000 2.000 5,520.00
0480 604-00511 *INLET TYPE D (SPECIAL) (10 FOOT) 2.000 2.000
EACH 0.000 0.00
11,350.00000 2.000 22,700.00
0485 604-00605 *INLET TYPE D (DOUBLE) (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,520.00000 1.000 5,520.00
0490 604-19005 *INLET SPECIAL (5 FOOT) INLET TYPE C SPECIAL 6.000 6.000
EACH 0.000 0.00
3,590.00000 6.000 21,540.00
0495 604-19010 *INLET SPECIAL (10 FOOT) INLET TYPE C SPECIAL 1.000 1.000
EACH 0.000 0.00

11,230.00000 1.000 11,230.00
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0500 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,420.00000 1.000 2,420.00
0505 604-19205 *INLET TYPE R L 10 (5 FOOT) 11.000 11.000
EACH 0.000 0.00
3,490.00000 11.000 38,390.00
0510 604-19210 *INLET TYPE R L 10 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,960.00000 2.000 7,920.00
0515 604-19305 *INLET TYPE R L 15 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
4,240.00000 1.000 4,240.00
0520 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,930.00000 1.000 4,930.00
0525 604-25005 *VANE GRATE INLET (5 FOOT) 3.000 3.000
EACH 0.000 0.00
2,800.00000 3.000 8,400.00
0530 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,260.00000 1.000 2,260.00
0535 604-30015 *MANHOLE SLAB BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00
3,450.00000 1.000 3,450.00
0540 605-82100 *PIPE EDGE DRAIN 0.000 0.000
LF 0.000 0.00
22.63000 0.000 0.00
0545 605-83500 GEOCOMPOSITE UNDERDRAIN 899.000 899.000
LF 0.000 0.00
6.71000 899.000 6,032.29
0550 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,471.000 6,471.000
LF 0.000 0.00

16.60000 6,471.000 107,418.60
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0555 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 626.000 300.000
LF 326.000 14,474.40
44.40000 626.000 27,794.40
0560 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
620.00000 2.000 1,240.00
0565 606-01370 *TRANSITION TYPE 3G 7.000 7.000
EACH 0.000 0.00
1,200.00000 7.000 8,400.00
0570 606-01380 *TRANSITION TYPE 3H 3.000 3.000
EACH 0.000 0.00
670.00000 3.000 2,010.00
0575 606-02003 *END ANCHORAGE (NONFLARED) 9.000 9.000
EACH 0.000 0.00
2,055.00000 9.000 18,495.00
0580 606-10705  *BRIDGE RAIL TYPE 7 (SPECIAL) 2,335.000 2,335.000
LF 0.000 0.00
90.98000 2,335.000 212,438.30
0580 MATERIAL ALLOWANCE EPOXY REBAR 0.000
LF 0.000 0.00
23.50000 0.000 0.00
0580 MATERIAL ALLOWANCE EPOXY REBAR 0.000
LF 0.000 0.00
23.50000 0.000 0.00
0585 606-10720 *BRIDGE RAIL TYPE 7 (SECTION A) 899.000 899.000
LF 0.000 0.00
66.60000 899.000 59,873.40
0585 MATERIAL ALLOWANCE EPOXY REBAR 0.000
LF 0.000 0.00
23.50000 0.000 0.00
0590 607-00005 *END POST 25.000 22.000
EACH 3.000 690.00
230.00000 25.000 5,750.00
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0595 607-00010 *CORNER AND LINE BRACE POST 90.000 90.000
EACH 0.000 0.00
260.00000 90.000 23,400.00
0600 607-00015 *END POST (SPECIAL) 10.000 10.000
EACH 0.000 0.00
365.00000 10.000 3,650.00
0605 607-00020 *CORNER AND LINE BRACE POST (SPECIAL) 18.000 18.000
EACH 0.000 0.00
570.00000 18.000 10,260.00
0610 607-01000  *FENCE BARBED WIRE WITH METAL POSTS 24,469.000 23,491.000
LF 978.000 1,271.40
1.30000 24,469.000 31,809.70
0615 607-11350 *FENCE DEER 4,326.000 4,300.000
LF 26.000 149.50
5.75000 4,326.000 24,874.50
0620 607-11525 *FENCE (PLASTIC) 8,883.000 8,883.000
LF 0.000 0.00
1.80000 8,883.000 15,989.40
0625 607-11530 *FENCE (SPECIAL) 1,300.000 1,300.000
LF 0.000 0.00
3.20000 1,300.000 4,160.00
0630 607-60000 *DEER GATE 3.000 0.000
EACH 3.000 5,400.00
1,800.00000 3.000 5,400.00
0635 607-60116 *16 FOOT GATE 6.000 6.000
EACH 0.000 0.00
525.00000 6.000 3,150.00
0640 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 9,669.000 9,669.000
LF 0.000 0.00
9.45000 9,669.000 91,372.05
0645 609-60011 CURB TYPE 6 (SECTION M) 384.000 124.000
LF 260.000 2,600.00

10.00000 384.000 3,840.00
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PCN: 16025-BID ESTIMATE RUN 01/12/2010
PROJECT: C0252-390 ESTIMATE NO: 0011 07:46:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0650 612-00001 *DELINEATOR (TYPE I) 318.000 147.000
EACH 171.000 3,762.00
22.00000 318.000 6,996.00
0655 612-00002 *DELINEATOR (TYPE II) 30.000 27.000
EACH 3.000 66.00
22.00000 30.000 660.00
0660 612-00003 *DELINEATOR (TYPE III) 36.000 34.000
EACH 2.000 44.00
22.00000 36.000 792.00
0665 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,634.000 8,634.000
LF 0.000 0.00
6.00000 8,634.000 51,804.00
0670 613-10000 *WIRING 1.000 0.800
LS 0.200 500.00
2,500.00000 1.000 2,500.00
0675 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0680 614-00011 *SIGN PANEL (CLASS I) 390.000 293.000
SF 97.000 1,940.00
20.00000 390.000 7,800.00
0685 614-00012 *SIGN PANEL (CLASS II) 841.000 759.000
SF 82.000 1,968.00
24.00000 841.000 20,184.00
0690 614-00216 *STEEL SIGN POST (2X2 INCH TUBING) 340.000 232.000
LF 108.000 648.00
6.00000 340.000 2,040.00
0695 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 132.000 132.000
LF 0.000 0.00
12.00000 132.000 1,584.00
0700 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 9.000 9.000
EACH 0.000 0.00

200.00000 9.000 1,800.00
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0705 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 9.000 9.000
EACH 0.000 0.00
700.00000 9.000 6,300.00
0710 614-72866 *FIRE PREEMPTION UNIT AND TIMER 3.000 3.000
EACH 0.000 0.00
2,500.00000 3.000 7,500.00
0715 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 2.000
EACH 2.000 11,000.00
5,500.00000 4.000 22,000.00
0720 614-80001 *FLASHING BEACON (SOLAR POWERED) 2.000 0.000
EACH 2.000 740.00
370.00000 2.000 740.00
0725 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000
EACH 0.000 0.00
24,000.00000 1.000 24,000.00
0730 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0735 615-00030 *EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00
720.00000 1.000 720.00
0740 615-00050 *EMBANKMENT PROTECTOR TYPE 5 1.000 1.000
EACH 0.000 0.00
830.00000 1.000 830.00
0745 621-00450 *DETOUR PAVEMENT 335.000 335.000
sy 0.000 0.00
33.96000 335.000 11,376.60
0750 625-00000 *CONSTRUCTION SURVEYING 1.000 0.940
LS 0.060 5,014.20
83,570.00000 1.000 83,570.00
0755 625-00001 CONSTRUCTION SURVEYING (HOURLY) 13.000 13.000
HOUR 0.000 0.00

125.00000 13.000 1,625.00
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0760 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
990,000.00000 1.000 990,000.00
0765 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 6,250.00
25,000.00000 1.000 25,000.00
0770 627-00005 *EPOXY PAVEMENT MARKING 507.000 428.000
GAL 79.000 5,135.00
65.00000 507.000 32,955.00
0775 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 107.000 74.000
GAL 33.000 1,650.00
50.00000 107.000 5,350.00
0780 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 16,851.000 7,737.000
SF 9,114.000 88,861.50
9.75000 16,851.000 164,297.25
0785 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 271.000 271.000
SF 0.000 0.00
16.00000 271.000 4,336.00
0790 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 110.000 110.000
SF 0.000 0.00
12.00000 110.000 1,320.00
0795 630-00000 *FLAGGING 851.000 845.500
HOUR 5.500 104.50
19.00000 851.000 16,169.00
0800 630-00007 *TRAFFIC CONTROL INSPECTION 134.000 122.000
DAY 12.000 1,200.00
100.00000 134.000 13,400.00
0805 630-00012 *TRAFFIC CONTROL MANAGEMENT 146.000 132.000
DAY 14.000 6,300.00
450.00000 146.000 65,700.00
0810 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.400 280.00

700.00000 4.000 2,800.00
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0815 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 14.400
EACH 1.600 40.00
25.00000 16.000 400.00
0820 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 45.000
EACH 5.000 125.00
25.00000 50.000 1,250.00
0825 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 19.000 17.100
EACH 1.900 47.50
25.00000 19.000 475.00
0830 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 52.000 46.800
SF 5.200 62.40
12.00000 52.000 624.00
0835 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.400 2,400.00
6,000.00000 4.000 24,000.00
0840 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 140.00
700.00000 2.000 1,400.00
0845 630-80360 *DRUM CHANNELIZING DEVICE 290.000 261.000
EACH 29.000 1,015.00
35.00000 290.000 10,150.00
0850 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000
EACH 1.000 40.00
40.00000 10.000 400.00
0855 630-80370 CONCRETE BARRIER (TEMPORARY) 7,300.000 6,570.000
LF 730.000 23,360.00
32.00000 7,300.000 233,600.00
0860 630-80380 *TRAFFIC CONE 375.000 337.500
EACH 37.500 187.50
5.00000 375.000 1,875.00
0865 630-85010 IMPACT ATTENUATOR (TEMPORARY) 3.000 2.700
EACH 0.300 360.00

1,200.00000 3.000 3,600.00
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0870 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.800
(TEMPORARY)
EACH 0.200 2,000.00
10,000.00000 2.000 20,000.00
0875 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70011 F/A PARTNERING 2,218.930 2,218.930
FA 0.000 0.00
1.00000 2,218.930 2,218.93
0885 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 84,005.760 0.000
FA 84,005.760 84,005.76
1.00000 84,005.760 84,005.76
0890 700-70016 F/A FUEL COST ADJUSTMENT -258,736.840 -258,677.370
FA -59.470 -59.47
1.00000 -258,736.840 -258,736.84
0895 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE -21,660.550 -21,660.550
FA 0.000 0.00
1.00000 -21,660.550 -21,660.55
0900 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70021 F/A ON-THE-JOB TRAINEE 1,142.000 1,063.200
HOUR 78.800 78.80
1.00000 1,142.000 1,142.00
0910 700-70022 F/A OJT COLORADO TRAINING PROGRAM 408.000 408.000
FA 0.000 0.00
1.00000 408.000 408.00
0915 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70034 F/A STANDING DRB (DISPUTE RESOLUTION BOARD) 10,000.000 2,600.000
FA 0.000 0.00

1.00000 2,600.000 2,600.00



CONTID: C16025 COLORADO DEPARTMENT OF TRANSPORTATION Page 19
PCN: 16025-BID ESTIMATE RUN 01/12/2010
PROJECT: €0252-390 ESTIMATE NO: 0011 07:46:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0925 700-70380 F/A EROSION CONTROL 17,550.000 17,550.000
FA 0.000 0.00
1.00000 17,550.000 17,550.00
1175 700-70100 F/A RELOCATE QWEST 1.000 1.000
FA 0.000 0.00
192,902.77000 1.000 192,902.77
1180 700-70100 F/A RELOCATE IREA 1.000 1.000
FA 0.000 0.00
1,731.05000 1.000 1,731.05
1185 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 1,974.000 1,958.850
HOUR 15.150 606.00
40.00000 1,974.000 78,960.00
1190 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 150.000 149.650
HOUR 0.350 24.06
68.75000 150.000 10,312.50
1195 208-00206 EROSION CONTROL SUPERVISOR 131.000 128.700
DAY 2.300 1,033.09
449.17000 131.000 58,841.27
1200 700-70100 F/A RELOCATE 53,701.180 53,701.180
FA 0.000 0.00
1.00000 53,701.180 53,701.18
1205 206-01000 BED COURSE MATERIAL 282.000 282.000
cY 0.000 0.00
34.04000 282.000 9,599.28
1210 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 5.400
EACH 0.600 150.00
250.00000 6.000 1,500.00
1215 506-00224 RIPRAP (24 INCH) 116.000 116.000
cY 0.000 0.00
64.19000 116.000 7,446.04
1220 210-00831 RESET TRAFFIC SIGNAL HEAD 1.000 1.000
EACH 0.000 0.00
155.00000 1.000 155.00
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1225 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000
EACH 0.000 0.00
1,668.13000 1.000 1,668.13
1230 700-70100 F/A RELOCATE 6,712.710 6,712.710
FA 0.000 0.00
1.00000 6,712.710 6,712.71
1235 900-00012 ADDED ITEM (FOOT)/ CONCRETE GLARE SCREEN (18 INCH) 276.000 276.000
LF 0.000 0.00
25.00000 276.000 6,900.00
1240 900-00014 ADDED ITEM (LUMP SUM)/ ROCK STAINING PREPARATION 1.000 1.000
LS 0.000 0.00
10,336.53000 1.000 10,336.53
1245 700-70050 F/A REMOVAL OF LIGHT STANDARD 16,488.850 0.000
FA 16,488.850 16,488.85
1.00000 16,488.850 16,488.85
1250 210-01000 RESET FENCE 507.000 0.000
LF 507.000 6,626.49
13.07000 507.000 6,626.49
1255 900-00006  ADDED ITEM (DOLLAR)/ PAYMENT WITHHOLDING FOR PCCP NOT 0.000 0.000
MEETING SPECIFICATIONS
DOL 0.000 0.00
1.00000 0.000 0.00
1260 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE UNIT PRICE ADJUSTMENT 8,046.900 0.000
DOL 8,046.900 8,046.90
1.00000 8,046.900 8,046.90
1265 900-00006 ADDED ITEM (DOLLAR)/ USE OF BASKETS VS DOWEL BAR 1,475.600 0.000
INSERTER
DOL 1,475.600 1,475.60
1.00000 1,475.600 1,475.60
1270 900-00006 ADDED ITEM (DOLLAR)/ MOBLE OF PAVER TO NORTH END 350.000 0.000
DOL 350.000 350.00

1.00000 350.000 350.00
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1275 900-00014 ADDED ITEM (LUMP SUM)/ MOVING INLET STA 160+48 LT. 3,373.000 0.000
LS 3,373.000 3,373.00
1.00000 3,373.000 3,373.00

CAT 0200 CURRENT AMT § 9,347,073.51 $ 142,128.09$ 9,089,654.71
CAT NO0300 HAPPY CANYON BRIDGE - CITY OF LONE TREE

0940 206-00000 STRUCTURE EXCAVATION 2,224.000 2,224.000
cy 0.000 0.00
2.71000 2,224.000 6,027.04
0945 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 574.000 574.000
cy 0.000 0.00
150.00000 574.000 86,100.00
0950 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,962.000 1,962.000
cYy 0.000 0.00
23.11000 1,962.000 45,341.82
0955 206-00200 STRUCTURE BACKFILL (CLASS 2) 575.000 575.000
cy 0.000 0.00
7.54000 575.000 4,335.50
0960 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,200.000 1,200.000
cy 0.000 0.00
35.63000 1,200.000 42,756.00
0965 206-00520 FILTER MATERIAL (CLASS B) 130.000 130.000
cy 0.000 0.00
24.70000 130.000 3,211.00
0970 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 585.000 585.000
SY 0.000 0.00
3.13000 585.000 1,831.05
0975 502-00460 PILE TIP 24.000 24.000
EACH 0.000 0.00
150.00000 24.000 3,600.00
0980 502-11253 STEEL PILING (HP 12X53) 1,110.000 1,110.000
LF 0.000 0.00

73.00000 1,110.000 81,030.00
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CAT NO0300 HAPPY CANYON BRIDGE - CITY OF LONE TREE

0980 MATERIAL ALLOWANCE H PILE 12X53 0.000
LF 0.000 0.00
30.34000 0.000 0.00
0985 504-04410 *BLOCK FACING 3,632.000 3,632.000
SF 0.000 0.00
9.47000 3,632.000 34,395.04
0990 506-00224 RIPRAP (24 INCH) 780.000 780.000
cy 0.000 0.00
64.19000 780.000 50,068.20
0995 515-00400 *CONCRETE SEALER 780.000 780.000
sY 0.000 0.00
9.92000 780.000 7,737.60
1000 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 100.000 100.000
LF 0.000 0.00
231.76000 100.000 23,176.00
1000 MATERIAL ALLOWANCE BR EXPAN DEVICE (0-4 IN) 0.000
LF 0.000 0.00
126.48150 0.000 0.00
1005 601-01000 *CONCRETE CLASS B 11.300 11.300
cy 0.000 0.00
560.42000 11.300 6,332.75
1010 601-03040 CONCRETE CLASS D (BRIDGE) 44.000 44.000
cY 0.000 0.00
523.00000 44.000 23,012.00
1015 601-05000 *CONCRETE CLASS H 230.100 230.100
cy 0.000 0.00
419.00000 230.100 96,411.90
1020 601-40300 *STRUCTURAL CONCRETE COATING 614.000 614.000
Sy 0.000 0.00
7.65000 614.000 4,697.10
1025 602-00000 *REINFORCING STEEL 256.000 256.000
1B 0.000 0.00

0.99000 256.000 253.44
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CAT NO0300 HAPPY CANYON BRIDGE - CITY OF LONE TREE
1030 602-00020 *REINFORCING STEEL (EPOXY COATED) 44,755.000 44,755.000
1B 0.000 0.00
1.10000 44,755.000 49,230.50
1035 606-10700 *BRIDGE RAIL TYPE 7 513.000 513.000
LF 0.000 0.00
97.45000 513.000 49,991.85
1035 MATERIAL ALLOWANCE EPOXY REBAR 0.000
LF 0.000 0.00
12.10000 0.000 0.00
1040 618-01994 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 4,720.000 4,720.000
SF 0.000 0.00
65.00000 4,720.000 306,800.00
1040 MATERIAL ALLOWANCE PRESTRESS CONC BOX (DEPTH 32" - 0.000
a8m)
SF 0.000 0.00
46.68000 0.000 0.00
CAT 0300 CURRENT AMT 926,338.79 $ 0.00$ 926,338.79
CAT NO0301 WALL G-17-L
1045 206-00000 STRUCTURE EXCAVATION 1,050.000 1,050.000
cy 0.000 0.00
2.71000 1,050.000 2,845.50
1050 206-00100 STRUCTURE BACKFILL (CLASS 1) 903.000 903.000
cY 0.000 0.00
23.11000 903.000 20,868.33
1055 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
95,000.00000 1.000 95,000.00
1060 601-03050 CONCRETE CLASS D (WALL) 404.700 404.300
cY 0.400 179.60
449.00000 404.700 181,710.30
1065 602-00020 *REINFORCING STEEL (EPOXY COATED) 47,005.000 47,005.000
1B 0.000 0.00
1.10000 47,005.000 51,705.50
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CAT NOO0301 WALL G-17-L
1070 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 370.000 370.000
LF 0.000 0.00
90.98000 370.000 33,662.60
CAT 0301 CURRENT AMT 385,792.23 $ 179.60$ 385,792.23
CAT NO0302 WALL G-17-N
1075 206-00000 STRUCTURE EXCAVATION 1,210.000 1,210.000
cy 0.000 0.00
2.71000 1,210.000 3,279.10
1080 206-00100 STRUCTURE BACKFILL (CLASS 1) 948.000 948.000
cY 0.000 0.00
23.11000 948.000 21,908.28
1085 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
93,000.00000 1.000 93,000.00
1090 601-03050 CONCRETE CLASS D (WALL) 515.200 515.200
cY 0.000 0.00
449.00000 515.200 231,324.80
1095 602-00020 *REINFORCING STEEL (EPOXY COATED) 55,616.000 55,616.000
1B 0.000 0.00
1.10000 55,616.000 61,177.60
1100 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 480.000 480.000
LF 0.000 0.00
90.98000 480.000 43,670.40
CAT 0302 CURRENT AMT 454,360.18 $ 0.00$ 454,360.18
CAT NO0303 FR. RD. CBC
1105 206-00000 STRUCTURE EXCAVATION 1,306.000 1,306.000
cy 0.000 0.00
2.71000 1,306.000 3,539.26
1110 206-00100 STRUCTURE BACKFILL (CLASS 1) 708.000 708.000
cy 0.000 0.00
23.11000 708.000 16,361.88
1115 514-00000 PIPE RAILING 85.000 85.000
LF 0.000 0.00
142.05000 85.000 12,074.25
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CAT NO0303 FR. RD. CBC

1115 MATERIAL ALLOWANCE PIPE RAIL 0.000
LF 0.000 0.00
120.00000 0.000 0.00
1120 601-03030 CONCRETE CLASS D (BOX CULVERT) 335.000 335.000
cy 0.000 0.00
335.00000 335.000 112,225.00
1125 602-00000 *REINFORCING STEEL 39,870.000 39,870.000
1B 0.000 0.00
0.99000 39,870.000 39,471.30
1130 602-00020 *REINFORCING STEEL (EPOXY COATED) 20,850.000 20,850.000
LB 0.000 0.00
1.10000 20,850.000 22,935.00
CAT 0303 CURRENT AMT $ 206,606.69 $ 0.00s 206,606.69

CAT NO0304 FR. RD. HEADWALL

1135 206-00000 STRUCTURE EXCAVATION 161.000 161.000
cY 0.000 0.00
2.71000 161.000 436.31
1140 206-00100 STRUCTURE BACKFILL (CLASS 1) 214.000 214.000
cy 0.000 0.00
23.11000 214.000 4,945.54
1145 601-03050 CONCRETE CLASS D (WALL) 82.000 82.000
cY 0.000 0.00
449.00000 82.000 36,818.00
1150 601-40300 *STRUCTURAL CONCRETE COATING 60.000 60.000
sy 0.000 0.00
7.65000 60.000 459.00
1155 602-00000 *REINFORCING STEEL 7,380.000 7,380.000
1B 0.000 0.00
0.99000 7,380.000 7,306.20
CAT 0304 CURRENT AMT $ 49,965.05 $ 0.00$ 49,965.05

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1160 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

28,510.00000 1.000 28,510.00
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PCN: 16025-BID ESTIMATE RUN 01/12/2010
PROJECT: C0252-390 ESTIMATE NO: 0011 07:46:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1165 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,450.00000 1.000 19,450.00
1170 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
CAT 0400 CURRENT AMT $ 52,460.00 $ 0.00$ 52,460.00

PROJECT TOTAL CURRENT AMT $ 11,422,596.45 $ 142,307.69% 11,165,177.65



